
HPS Schedule Summary - April 26, 2011
B IR-7/18 C D-1 D-2 E E-2 F G UC-1 UC-2 UC-3

Final FS Aug-11 May-11 Apr-08
Final FS Rad Addendum Sep-11 Mar-11 Aug-12
Proposed Plan - Draft to BCT Mar-08 Sep-08 Oct-11 May-11 Nov-12 Oct-11
Proposed Plan -  Final-public Jun-08 Jan-09 Jan-12 Aug-11 Dec-12 Jan-12
ROD - Draft Aug-08 Apr-10 Feb-09 Aug-08 Feb-12 Dec-11 Jan-13 Aug-08 Feb-09 May-09 Feb-12
ROD - Draft Final Nov-08 Aug-10 May-09 Nov-08 May-12 Mar-12 Apr-13 Nov-08 May-09 Aug-09 May-12
ROD - Final Jan-09 Oct-10 Sep-09 Aug-10 Jul-12 May-12 Jun-13 Feb-09 Sep-09 Dec-09 Jul-12

FOSL Draft Dec-09 ** ** Sep-11 Dec-09
FOSL Final *** ** ** Dec-11 *** *
Lease/LIFOC (Final after SEIS ROD) *** ** ** Apr-12 ***

TPH Closure Report *** Oct-11 Jan-11 Jan-11 Mar-12 ***
Finish Rad - Building Survey *** Nov-11 Sep-11 Apr-08 Feb-12 *** Apr-08
Rad - Survey Unit Reports *** Aug-12 Nov-11 Feb-10 Jun-12 *** Nov-10 Nov-10 Mar-11
Rad RACR *** Dec-12 May-12 Feb-10 Nov-12 *** Mar-11 Mar-11 Apr-11
RD (not for Rad; only for 7/18 for B) *** Jan-10
RD (not for Rad) *** Feb-11 Apr-13 *** Dec-10 Dec-10
RACR (IR7/18 Cap for B) *** ***

FOSET FOST FOSET FOSET FOST FOSET FOST FOST FOSET FOST FOST FOSET
FOST/FOSET - Draft *** *** Aug-12 Nov-11 Aug-10 Jun-13 Oct-17 Sep-16 *** Feb-11 Feb-11 Jun-12
FOST/FOSET - Final *** *** Feb-13 Jun-12 Aug-11 Jan-14 Apr-18 Apr-17 *** Sep-11 Sep-11 Oct-12
CDR to Gov (start of 30 days) *** *** May-13 Aug-12 Mar-14 May-18 May-17 *** May-13
Quitclaim Deed *** *** Jun-13 Nov-12 Sep-11 Jun-14 Jun-18 Aug-17 *** Nov-11 Nov-11 Aug-13
IR 7/18 Deeded to City ***

*** Will be updated after resolution of issues
** TBD
Single FOSL, FOSET, CDR for B and G
Single ROD for D-1 and UC-1
Single RD for UC-1 and UC-2
Single TPH Closure Report for D-1, D-2, and G
Yellow shaded items have been issued.
Orange shaded items show a delay since previous reporting period
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